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US Army Corps Denver' Colorado

of Engineers* Rapid pesponse/prc

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 404,084.85
Site Funds Available: L$ 2,391,01 3.98J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 41% $ 166,268.38
Direct Costs: 59% $ 237,816.47

$ 404,084.85
This week:
Indirect Costs: 23% $ 42,000.71
Direct Costs: 77% $ 140,042.95

$ 182,043.66

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: #REF!
Direct Costs: #REF!

#REF!
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

SDMS Document ID

2021388

Task Order #001 4

ject Resources Inc.

•\

Weekly Budget Summary

Contract # DACA45-01 -D-0001
Award Date 1 8-Jul-03 PUBLIC
StartDate: 21-Jul-03 p\/^/^i iLJr-K
Completion: 31-Jul-04 UUCUMEIN

#05

Costs Thru:

8/22/2003

JT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca>
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 5,954.40
$ 22,704.57
$ 13,341.74
$

$
$

$ 4,600.14
$ 12,565.33
$ 17,145.14
$ 92,748.17
$ 37,552.83
$ 1,656.77
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 228.36
$ 11,254.06
$ 29,149.45
$ 15,695.03
$ 1,770.76
$ 29,237.15
$ 5,053.77
$ 2,109.38
$ 405.86
$
$

$ .
$ 41,850.00
$ 2,045.48
$ 1,243.69
$ (0.04)
$
$ 182,043.66

$ 32,784.06
$ 44,342.09
$ 41,721.98
$ 19,683.72
$ 2,225.54
$ 40,074.42
$ 5,053.77
$ 2,447.63
$ 2,086.53
$
$
$
$ 41,850.00
$ 4,303.17
$ 1,243.69
$ 10.131
$ 174,414.17
$ 578,499.02

Remarks:
1) Initiated 2nd and 3rd Field Crews. Sod laying ops begin. Install of misc ground covers & mulch begins.
2) Conducted USEPA/USEPA Open House,
3) Added "ASARCO Support" Task.
4) Completed 1st half of 20 Day Air Monitoring Period.
5) Continue to generate initial start-up costs, misc subcontracts, purchase orders, adj crew/equip.
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US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#05

Costs Thru:

8/22/2003

Page 2 of 4

[Thur 8/15/03| $ 146.330.40 | $ 24.577.48 | $ 18,853.26 | $ 32.280.14 \ $ 1$_ I $ 174.414.17 | } $ 396,455.45

Date

8/16/2003
8/17/2003
8/18/2003
8/19/2003

8/20/2003
8/21/2003
8/22/2003

This Week
To Date

Labor

$ 12,006.88
$ 698.79
$ 15,182.46
$ 14,971.43

$ 14,349.57
$ 15,186.99
$ 16,763.47

$ 89,159.59
$ 235,489.99

Per Diem

$ 1,546.79
$ 1,907.61
$ 1,972.29
$ 1,998.17

$ 1,985.23
$ 1,985.23
$ 1,946.42
$ 13,341.74

$ 37,919.22

Equipment

$ 2,339.81
$ 277.02
$ 2,385.82
$ 2,538.54

$ 2,733.78
$ 2,546.22
$ 4,767.06
$ 17,588.25
$ 36,441.51

Material
$ 2,423.67
$ 1,170.00
$ 2,975.46
$ 5,214.78

$ 3,503.99
$ 279.78
$ 2,395.24

$ 17,962.92
$ 50,243.06

Subcontracts
$
$
$
$ 28,350.00
$

$ 9,000.00
$ 4,500.00
$ 41,850.00
$ 41,850.00

Analytical
$
$
$ 28,800.00
$(28,800.00)

$
$ 2,116.41
$ 24.75
$ 2,141.16

$ 2,141.16

Fee
$
$
$
$
$
$
$
$

$174,414.17

Daily Total

$ 18,317.15
$ 4,053.42
$ 51,316.03
$ 24,272.92

$ 22,572.57
$ 31,114.63
$ 30,396.94
$ 182,043.66
$ 578,499.11

Total Phase II
$ 414,772.60
$ 418,826.02
$ 470,142.05
$ 494,414.97

$ 516,987.54
$ 548,102.17
$ 578,499.11

23%

Weekly Cost by Category

10% 1%
Cost to Date by Category

59%

VB/l-70 Superfund Site
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$100,000
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$-

D Weekly Costs
(Excludes Fee)

Week Ending



-G

V Project Resourceslnt JTD Costs by Type

Tnk-tae

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

098 Sod & Seed

09C Garden' & Flower Bed

090 Misc Restoration

100 Fee

19 Fuel.Oil.Misc Fid Su

Labor Per Diem Equipment

$2,411.89 $366.39

$12,414.39

$6,001.11

$20,380.28 $4,126.32

$37,972.24 $2,174.63

$34,586.08 $5,982.21

$15,292.28 $4,391.44

$84.38

$26,760 .48 $4,841.82

$75,505.62 $12,124.95

$37,552.78

$1,656.77

$988.88 $254.81

$0.00

$1,198.50 $2,376.56

$321.48 $84.38

$235,489.99 $37,919.17 $36,441.48

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$11,144.03

$8,277.46

$4,195.23

$1,153.69

1

$0.00 $2,141.16

$8,472.12

$5,117.56

$41,850.00 $0.00

$0.00

$1,478.71

$2,447.63

$1,680.67

$174,414.17

$4,303.15

$50,243.03 $41,850.00 $2,141.16 $174,414.17

Extended

$4,600.14

$12,565.34

$17,145.14

$32,784.05

$ 4 4 , 3 4 2 . 0 9

$41,721.98

$19,683.72

$2,225.53

$40,074.41

$92,748.12

$37,552.78

$1,656.77

$41,850.00

$1,243.69

$0.00

$5,053.77

$2,447 .63

$2,086.53

$174,414.17

$4,303.15

$578,499.00

Saturday. August 23, 2003 Page 1 of 1



"G

V Project Resources bit Current Week's Costs by Type

Tak-tao Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $941.40 $5,013.00

004 Site Set-up/Maint. $228.36

005 Site Coordination $10,186.89 $506.25 $560.91

006 Removal $25,184.66 $3,964.79

007 T&D $12,295.85 $3,399.19

008 Sampling* Analysis $84.38 ( $ 4 5 4 . 7 8 ) $2,141.16

009 Restoration(Bckfill) $20,509.47 $3,742.13 $4,985.54

013 Site Admin/lndirects $17,532.47 $3,175.77 $1,996.32

014 Lodging/Per Dim $13,341.74

018 Community Air Mon. $41,850.00 $0.00

020 Asarco Support $988.88 $254.81

099 Non-Billable $0.00

09BSod&Seed $1,198.50 $2,376.56 $1,478.71

09C Garden & Flower Bed $2, 109 . 38

09D Wise Restoration '$321.48 $84.38

19 Fuel.OII.MIsc Fid Su $2 ,045 .46

Extended

$5,954.40

$228.36

$11,254.06

$29,149.45

$15,695.03

$1,770.75

$29,237.14

$22,704.57

$13,341.74

$41,850.00

$1,243.69

$0.00

$5,053.77

$2,109.38

$405.86

$2 ,045 .46

$89,159.59 $13,341.74 $17,588.26 $17,962.91 $41,850.00 $2,141.16 $182,043.65
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